

City Manager's Monthly Report

Dam Restoration Project

- **DCIP Grant - \$14.9 Million – Approved**
- **Public Notice period ended August 14, 2022 for the Environmental Assessment**
- **Findings of No Significant Impact (FONSI) – Still awaiting response from FEMA**

City Manager's Monthly Report

Dam Restoration Project

- **Administrative Approvals Completion – October 31, 2022**
- **Bond Election – November 8, 2022**
- **Duke Energy – Power line relocation \$1.2 million – October through March**

City Manager's Monthly Report Dam Restoration Project

- Issue, Receive and Award Construction Bids – November 2022 through February 2023**
- Financing Approvals – February 2023**
- Construction Completion - 3 Years – March 2026**
- Water Impoundment in Dams**