

# **City Manager's Monthly Report**

## **Dam Restoration Project**

---

- **DCIP Grant - \$14.9 Million – Approved**
- **Public Notice period ended August 14, 2022 for the Environmental Assessment**
- **Findings of No Significant Impact (FONSI) – Results: an Environmental Impact Statement (EIS) will not be prepared, and the proposed project as described in the EA may proceed.**

# City Manager's Monthly Report

## Dam Restoration Project

---

- Administrative Approvals Including Cost Escalation Request – October / November 2022
- Bond Election – November 8, 2022
- Duke Energy – Power line relocation \$1.2 million, new bids due mid-November. (Completion prior to dam reconstruction)

# **City Manager's Monthly Report**

## **Dam Restoration Project**

---

- **Issue, Receive and Award Construction Bids – November 2022 through February 2023**
- **Financing Approvals – February 2023**
- **Construction Completion - 3 Years – March 2026**
- **Water Impoundment in Dams**