

City Manager's Monthly Report

Dam Restoration Project

- Administrative Approvals Including Cost Escalation Request – October/November 2022 - *Denied*
- Duke Energy – Resolution on agenda tonight to approve agreement with estimate of \$816,273.93 for relocation
- Clearing of the Lakebed has now begun

(continued)



Clearing of Lakebed

City Manager's Monthly Report

Dam Restoration Project

- Issue, Receive and Award Construction Bids - December 2022 through February 2023
- Financing Approvals – February 2023
- Construction Completion - 3 Years – March 2026
- Water Impoundment in Dams