

City Manager's Monthly Report

Dams Reconstruction Project

The Bond Referendum has passed and the mandatory pre-bid conference for the pre-qualified contractors has now taken place. Below is an estimated timeline moving forward for the dams reconstruction project:

- March 3, 2023 – Dams reconstruction bid deadline and opening
- March – May 2023 – Duke and Spectrum utility relocation projects are estimated to be a 90-day project.

City Manager's Monthly Report

Dams Reconstruction Project

- **Early April 2023 – Will take time to review bids and select lowest bid. Contractor may be selected at April 4, 2023 BOC meeting. Final reconstruction cost should be established at this time.**
- **Please note: Must have US Congressional (FEMA) obligation of funds. Cannot start any dam work until FEMA approval is received per conditions of DCIP grant.**

City Manager's Monthly Report

Dams Reconstruction Project

- **Late April/Early May 2023 – Estimated start of reconstruction. If utility relocation project extends to May, reconstruction may not begin until June.**

New Business (continued)

11.4 Budget Calendar

11.5 Extending Bid Deadline for Dams Reconstruction Project

11.6 USDA Loan for Dams Reconstruction Project

11.7 Dams Reconstruction Groundbreaking

11.8 Boards and Committees Workshop