

City Manager's Monthly Report

Dams Reconstruction Project

Below is an estimated timeline moving forward for the dams reconstruction project:

- 2nd Bid opening took place on Friday, March 31, 2023 at 2:00 p.m. Two bids were received. Both bids were below the Engineer's estimation. The Engineers will now evaluate the two bids for accuracy and content, to make a recommendation to the City. A contractor shall be selected at a specially called meeting or the May 2023 Regular BOC meeting**

City Manager's Monthly Report

Dams Reconstruction Project

- **April – May 2023 – Duke and Spectrum utility relocation projects are estimated to be a 90-day project**
- **Late May or June 2023 – Estimated start of reconstruction. If utility relocation project extends, reconstruction may not begin until June**