

# **City Manager's Monthly Report**

## **Dams Reconstruction Project**

---

**Below is an estimated timeline moving forward for the dams reconstruction project:**

- On May 1<sup>st</sup>, the BOC met with the consulting engineer and low bidder for the dams project to discuss areas where costs could be reduced as it pertains to value engineering**

# City Manager's Monthly Report

## Dams Reconstruction Project

---

- City Manager has been in contact with Pam Hardy from Duke Energy. They have assured us that the project will be completed by June 30<sup>th</sup>. Mobilization should occur at any time now as there will be 4 weeks of construction. This project will not interfere with the timeline for the dams project
- Dams Reconstruction estimated to start in the June/July timeframe