

City Manager's Monthly Report

Dams Reconstruction Project

Below is an estimated timeline moving forward for the dams reconstruction project:

- After productive discussions regarding value engineering, the City has signed a Notice of Intent with Sequoia Services LLC and is currently reviewing the contracts related to the project

City Manager's Monthly Report

Dams Reconstruction Project

- **Utilities:** The subcontractor hired by Duke Energy to bore and place the conduit pipes for the relocation of the utilities has finished boring and are pulling the conduit pipes through. Once they are finished, Duke Energy will come in and run the wires through the conduit pipes
- **Dams Reconstruction** estimated to start in the July/August timeframe