

City Manager's Monthly Report

Dams Reconstruction Project

Below is an estimated timeline moving forward for the dams reconstruction project:

- The contract with Sequoia, LLC for reconstruction of the dam and Task Order No. 3 with McGill for observation and administration of the reconstruction project have been signed by all parties.

City Manager's Monthly Report

Dams Reconstruction Project

- **Utilities:** The subcontractor has rigged new poles and has relocated the overhead lines to these poles. Old poles have been removed. The lines have been pulled through the bores. Waiting on update from GIS to reflect new configuration. Once GIS has been updated, power will be transferred from the overhead lines to the underground lines. Overhead lines will then be removed.
- **Dams Reconstruction** estimated to start in the July/August timeframe