



City of Boiling Spring Lakes
9 East Boiling Spring Road
Southport, NC 28461
(910) 363-0025

Gordon Hargrove, City Manager • 910-363-0025 • ghargrove@cityofbsl.org

Boiling Spring Lakes Dam Reconstruction Update #2

The dam reconstruction project is back on track after being delayed for several weeks. Delays were the result of time needed to review and approve the control of water plan and the excavation plan. The approvals were received and construction is continuing. Currently, the contractor is removing rip rap and topsoil from the Sanford Dam back slope in preparation for excavation. Cofferdams are being installed to protect the excavation area. The contractor is also installing a temporary access road to connect the north side of the Sanford Dam project area to the south side project area. The concrete batch plant has been delivered and is being assembled.

Detours continue to impact traffic around the dam sites and detour areas. Pine Lake Dam/Drayton and Crystal/Drayton continue to experience degradation of the corners at these intersections. City staff will continue to repair and monitor while we seek a permanent solution.

The project areas are dangerous. Please do not enter the project areas at any time