

City Manager's Monthly Report

Lakebed Vegetation – City Manager has met with potential vendor. City was advised should be done in 30 – 40 acre increments. Also a fire truck should be present during burn. Awaiting an estimate.

City Manager's Monthly Report

Surveillance Cameras at Dam Project Site

- Project is underway. We are currently getting estimates to install a power pole. Once the power pole is installed, Focus Broadband will install the camera system

City Manager's Monthly Report

Dams Reconstruction Project

Sunset Inside the Spillway.
Tree Tops Are On Holly Point



Installation of Dewatering
System



City Manager's Monthly Report

Dams Reconstruction Project

Excavating Unsuitable Spoil



Managing Unsuitable Spoil
Stockpile



City Manager's Monthly Report

Dams Reconstruction Project

Overview of De-Watering System Perimeter Trunk Line



Sifting Out The Spillway Concrete To Be Recycled



City Manager's Monthly Report

Dams Reconstruction Project

The De-Watering System
Electric Pumps



De-Watering Discharge Pipe,
Moving 300-500 GPM



City Manager's Monthly Report

Dams Reconstruction Project

Unsuitable Spoil delivered to Disposal Site



Overview of Upper Dam Breach



City Manager's Monthly Report

Dams Reconstruction Project

Clearing Vegetation on the Upper Lake Dam



Clearing vegetation



City Manager's Monthly Report

Dams Reconstruction Project

Constructing Cofferd Dam – Upper Lake



Upper Dam Cofferd Construction



City Manager's Monthly Report

Dams Reconstruction Project

Extended Upper Dam Construction Entrance



Upper Dam Overview



City Manager's Monthly Report

Dams Reconstruction Project

**2nd Diesel De-Watering Pump
at the Upper Dam**



**Filling/ Compacting The
Upper Dam Scour Area Fill**



City Manager's Monthly Report

Dams Reconstruction Project



Constructing
the Upper
Dam Work
Platform

City Manager's Monthly Report

Dams Reconstruction Project

Contractors
Building
Cement
Forms For
the Upper
Dam
Spillway

