



City of Boiling Spring Lakes

**9 East Boiling Spring Road
Southport, NC 28461
(910) 363-0025**

Gordon Hargrove, City Manager • 910-363-0025 • ghargrove@cityofbsl.org

February 6, 2026

Dams project update # 18

North Lake and Upper Lake are currently in the certification process conducted by NC Dam Safety. As-Builts and the Emergency Action Plans have been completed and submitted to NC Dam Safety.

The signage and guardrails have been installed at Upper Lake Dam's roadway (Dam Rd) and the road is open to the public.

The change order for the revision to Pine Lake Dam has been submitted to the consulting engineers for cost evaluation. Once all costs are evaluated and adjusted, if needed, the change order will be approved and signed by the City and work will commence. Initial work will focus on demolition plans and a control of water plan. Once approved, work will start on demolition and installation of control of water in preparation for structural concrete.

Currently at Sanford Dam, structural concrete for the dam structure continues to be poured. This includes forming and pouring inlet walls and tie-in walls. Core fill continues to be placed. The contractor is cleaning rock to install the blanket drain. Structural concrete work will continue for approximately 60 more days.

Gordon Hargrove
City Manager
February 2026