



City of Boiling Spring Lakes

**9 East Boiling Spring Road
Southport, NC 28461
(910) 363-0025**

Gordon Hargrove, City Manager • 910-363-0025 • ghargrove@cityofbsl.org

Dams Reconstruction Update #1

The reconstruction of the dams is underway. Currently the contractor is installing erosion and sedimentation control measures. The contractor is also prepping Sanford Dam, North Lake Dam and Pine Dam for construction by clearing trees, asphalt, and other impediments to construction. These activities will continue as needed. The next step is to install “water control measures” to protect the excavation site. Water control measures will reroute Allen Creek away from the breach at Sanford Dam. Once these measures are in place, the breach will be excavated allowing for new dam works to be installed.

Duke Power has finished the underground bore and electrical utilities are now underground at the dam site. Spectrum should complete installation of their network cables into the underground bore today (Friday, August 25th). These actions will allow the contractor to work in the new spillway without interference from these utilities.

The detour has been temporarily removed at the intersection of E. Boiling Springs Rd. and Pine Lake Rd. East Boiling Spring Rd. is still closed at the North Lake Dam work site and will remain so until North Lake Dam reconstruction is completed. Additionally, Public Works and the Police Department are actively monitoring road conditions and will make changes as necessary. The City understands that this is an inconvenience and appreciates everyone’s patience during the reconstruction project.

Thank you.

Gordon Hargrove
City Manager