



City of Boiling Spring Lakes

9 East Boiling Spring Road

Southport, NC 28461

(910) 363-0025

Gordon Hargrove, City Manager • 910-363-0025 • ghargrove@cityofbsl.org

City Manager's Update #15 – Pine Lake Dam September 26, 2025

The City received good news from NC Dam Safety that construction can move forward on Pine Lake Dam. This does not mean that construction will start immediately. There are several logistical concerns that must be addressed prior to the start of construction. Design engineers are currently completing the structural design and will forward the design plans to the City and Contractor. The Contractor will then review the design, procure materials, secure subcontractors and produce a construction timeline. As soon as the construction schedule is established, the City will share the estimated completion date of Pine Lake Dam.

Thank you.

Gordon Hargrove
City Manager