

# City Manager's Monthly Report

## Dam Restoration Project

---

- Timeline

- Environmental Assessment completion – June 30, 2022
- Completion of Administrative Approvals September 30, 2022
- Interim Financing/Construction Loan - December 31, 2022
- Issue, Receive and Review Construction Bids – December 31, 2022
- Award of Construction Contract – February 7, 2023
- Construction Completion – 3 Years – February 2026
- USDA Financing – Complete Financing around February 2026
- Water Impoundment in Dams